DELTA SHIPYARDS

WEEKLY PROJECT SUMMARY

Activities Conducted from July 9 through July 13, 2012

e Contacted land clearing contractors for costs estimates
e Drove to Delta Shipyards site and met with land clearing contractors
e Reviewed QASP and reformatted Sample Location Maps

Issues Encountered:

e Noissues this week

Action Items for Week Ending July 20, 2012

e Met with additional land clearing contractor to obtain cost estimate

e Compile cost estimates for sampling equipment, boat services, and geoprobe services

e Finalize land clearing contractor and set up PO account
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